Lake Sammamish Initiative: Status of Short-Term Actions

Project Scope April 1996 March 1997 Sepltgg;ber August 1998 Deiggsber December 1999 | December 2000 D 20
1. Valley Improve runoff Site clean up and |[First phase has No change No change Area is being de- |Park & Ride lotis |No change No change

Growers from nursery; in- | stabilization car- been completed. veloped as park [finished. Project is

Nursery corporate storm | ried out by the City [ Runoff problems and ride lot by completed with

water controls
into future Park 'n
Ride Lot

of Issaquah in
June and July
1995; DOT and
Metro scheduled to
construct lot in
1996.

concerning live-
stock solved; area
has been regraded
and seeded. Sec-
ond phase:
Issaquah Parks and
Metro Transit are
conducting active
negotiations; retro-
fitting has been
funded by Metro
Transit.

King County/
Metro. Final
paving to be
completed by
4/30/99.

stormwater ponds.




Project Scope April 1996 March 1997 Sepltgg;ber August 1998 De(ig;nsber December 1999 | December 2000 DSl el A
2. Issaquah Connect hatchery | Shoreline im- Water right diver- | Feasibility study |Feasibility study [ Waste water Requests for Pro- |A Notice to Pro-  \WDFW de-

State Fish  |discharge from provement funds |sion permitted by | of treatment and |completed in treatment facility |posals for design |ceed for Design to |terimined that

Hatchery pond cleanings to |located for hatch- |Dept. of Ecology. | diversion alter- | Spring '98. Fi- |still being planned |and construction of | Construct was is- | maintenance costs
Metro sanitary ery waste water Hook-up fee to di- |natives being nal solution for implementa- |a solar aquatic sued in June, for the greenhouse
sewer diverting  |diversion ex- vert pond washings |conducted; being dis- tion at the hatch- |water purification |2000. Sverdrup proposal would be
wastewater from |penses. Metro ad- |to sewer system completion cussed by ery. The new greenhouse was | Civil has pro- prohibitive and has
creek and lake. |vertised for a estimated at scheduled for DFW, King Co., | facility will have a |advertised by King |ceeded with initial | requested an al-

change in the wa-
ter rights diversion
point which would
allow the hatchery
to consume water
(thus sending it to
Renton treatment
plant). Ok from
Dept. of Ecology is
pending. Cost for
diversion esti-
mated at $50,000;
$15,000 per year
for maintenance.
Moving ahead ei-
ther now or in
1997 is dependent
on Hatchery up-
grades.

$325,000. Annual
O& M expected to
be $20,000 -
25,000. No funds
identified at this
point. On-site
treatment options
are being evaluated
in conjunction with
Hatchery upgrade.

October 1997.

and Issaquah.
Decision pend-
ing Fall '98.

water re-use
component as
well as demon-
strating new
technology for
waste water
treatment.

County Wastewa-
ter Treatment Divi-
sion. The struc-
ture will provide
further treatment
for hatchery
cleaning operation
waters. In addition
to water treatment,
the facility will pro-
vide educational
exhibits describing
wastewater treat-
ment, water recy-
cling, water reuse
and the impor-
tance of retaining
in-stream flows for
salmon. Esti-
mated construction
start date is spring
2001.

design. the project
was placed in a
holding pattern in
September 2000
when design and
construction costs
escalated. Any
construction start
date will be deter-
mined later in
2001.

ternative proposal
involving outdoor
wetland treatment.
The project has
been transferred to
SWEES in KC
WLR.




Project Scope April 1996 March 1997 Sepltgg;ber August 1998 De(ig;nsber December 1999 | December 2000 DSl el A
3. Sunset Correct runoff Minimum grading | Pacific Topsoils has | Evaluation of site |No change Perimeter proper- |Restoration plan ~ |Reclamation per- | Waiting for DDES
Quarry problems gener- |fees are being paid |leased 50 acres of | mitigation for 50 ties not needing | was resubmitted to | Mitin limbo pend- | approval reclama-

ated by quarry
operations

in order that per-
mits do not expire.
Work to reroute
Tibbetts
Creek/construct
additional holding
ponds has not
been initiated to
date. Private /
Public mitigation
partnership is be-
ing evaluated.

the site. The com-
pany is interested in
correcting runoff
problems and has
hired a consultant
to develop plans.
Dept. of Ecology
and Dept. of Devel-
opment and Envi-
ronmental Services
are working with
company to develop
management plan.
King County Parks
is negotiating to
purchase the re-
maining 70 acres
(no mitigation
needed on this part
of the property).

acres is under-
way. King
County Parks
has final review
of management
plan.

reclamation have
been acquired.
Remaining 45-55
acres need rec-
lamation prior to
King County pur-
chase. Final plan
for reclamation
has hit snag with
seller over steep
cliff portion of
property. Once
solved, King Co.
has purchase
agreement in
place w/ first right
of refusal.

DDES in October
1999 for approval.

ing (1) submittal of
additional hydro-
logic and geologic
information from
property owner
Pacific Topsoils;
and (2) clarification
of reclamation and
bond obligations
following sale of
property to Pacific
Topsoils. King
County Parks still
holds purchase
option for site
pending State and
County approved
reclamation.

tion plan.




Project

Scope

April 1996

March 1997

September
1997

August 1998

December
1998

December 1999

December 2000

December 2001

4. Bianca Mine

Stabilize eroding
mine spoils on
Tibbetts Creek
tributary

King County capi-
tal project: design
and permits 1995-
1996; construction
in 1997. Cost es-
timated at
$620,000.

Land has been an-
nexed to City of
Issaquah. King
County has com-
pleted the alterna-
tive design report
and is working with
Issaquah to transfer
responsibility. Final
construction costs
will depend upon
solution chosen.
Evaluation of solu-
tion has been
added to the East
Village EIS as-
sessment and
Issaquah capital
projects list.

Issaquah evalu-
ating cost share
options with King
County.

No change

Cost sharing cur-
rently being ex-
plored between
East Village de-
velopment and
Corps of Engi-
neers.

The City of
Issaquah com-
pleted a develop-
ment agreement
with Intracorp for
the Cougar
Mountain East
Village develop-
ment to take own-
ership of this
property. City is
working with the
Corps of Engi-
neers through the
Lake Washington
Ecosystem Resto-
ration Study to ad-
dress bank stabili-
zation and habitat
improvement op-
tions for this prop-
erty. A feasibility
study is underway.

Project still under
evaluation

City of Issaquah is
working with the
landowner, Inter-
pace, on restora-
tion liability issues.
Restoration is ex-
pected to be com-
pleted by the end
of next year.

5.

Interpace
Mine

Stabilize eroding
mine spoils on

Tibbetts Creek
tributary

SWM is currently
preparing prelimi-
nary project scope
and cost esti-
mates; dependent
on geotechnical
analysis. SWM
will coordinate with
land owner for so-
lution.

Preliminary scope
and cost estimates
complete. The proj-
ect is on the King
County CIP list for
funding through a
1998 bond.

No change

Proposed for
construction in
'99 if bond goes
through.

Since problem is
on private prop-
erty and the result
of owners ac-
tions, a cost
share remedy will
be offered. Offer
not extended to
owner - awaiting
prioritization from
watershed group.

Project was pro-
posed to the US
Army Corps of En-
gineers for cost-
sharing, but was
recently denied.
Project will likely
be dropped.

No Change

No change.




Project Scope April 1996 March 1997 Sepltgg;ber August 1998 De(ig;nsber December 1999 | December 2000 EREE Sl 200
6. Inspection |Continue en- Position to be inte- | Program will be Continuation of |[Proposed in 4 TESC field in- | The TESC pro- No Change Western boundary
Program for |hanced erosion |grated into the continued with King |Lake Sammam- |DDES budget [spectors are now |gram continues in of drainage area
New Devel- |and sediment DDES inspection | County sub-basin |ish inspector through new funded through King County and annexed by City of
opment control program | program. Position |dedicated inspector |position pro- fee ordinance |[fee ordinance and |the City of Bellevue. TESC
through inspector |was grant funded |in 1997. Contractor |posed in King for continuation [ESA. One contin- [Issaquah and has program continues
assigned to Lake |in 1995; $80,000 |[education and co- |County Water in 1999. ues to be dedi- been initiated by to inspect permits
Sammamish wa- |was budgeted for |[ordination with pub- |and Land Re- cated to Lake the new City of issued by County.
tershed position starting in |lic and private sec- |sources 1998 Sam. Sammamish. TESC inspection
1996 and filled in  |tors will be devel- budget. Evalua- for City permits not
January. oped across juris-  [tion of expanded included in ILA’s.
dictions. program is in-
cluded in Sam-
mamish Water-
shed list of re-
gional projects.
7. Basin-wide [Continue and ex- |Media campaign; |[Expanded educa- |Program con- Proposed for Education activi- |Education activi- |No Change— Ed program is

education
program

pand education
programs in all 4
jurisdictions to
inform residents
of household best
management
practices and
source controls

bus placards; real
estate training;
new resident
packets; $150,000
per year.

tional program fo-
cusing on best
management prac-
tices and source
controls for busi-
nesses, land-
scapes, forest
practices, agricul-
tural practices, and
households will be
implemented in the
basin in 1997.

tinuation pro-
posed in King
County Water
and Land Re-
sources 1998
budget.

continuation in
WLRD budget
for 1999 and
also included in
Issaquah,
Bellevue, and
Redmond
budget propos-
als.

ties continue
throughout the
basin and in the
Cities of
Issaquah,
Bellevue &
Redmond.

ties continue
throughout the
basin and in the
Cities of Issaquah,
Bellevue &
Redmond. In ad-
dition, a steward-
ship program has
been active in the
Sammamish Basin
during 1999.

stewardship
services were not
given to the City of
Sammamish and
most of the ELS
basin

rolled into WRIA 8
activities.




September

December

December 2001

Project Scope April 1996 March 1997 1997 August 1998 1998 December 1999 | December 2000
8. Sensitive Incorporate new |Already adopted in |King County final Standard being |Adopted by Done Implementation No change No change
Lake Stan- |standards for King County for drainage manual is |implemented King County continues.
dards for water quality Issaquah Creek in review; adoption |through SEPA in |ordinance in
New Devel- |control (50% re- |Basin. For re- of 50 percent total [the non- January '98 for
opment moval of TP) into |mainder of water- |phosphorus lake Issaquah Creek |Lake Sam-
King County shed, public rule |protection standard |drainage basin in | mamish Basin.
Surface Water takes effect in for KC portion is King County to | Adopted in
Design Manual three months. expected in 1997. |extent possible. [June '98 as part
update; citiesto [ Continuing evalua- | Standard in use in  |Manual adoption |of revised De-
investigate adop- [tion incorporated |Issaquah for large |expected by end |sign Manual
tion of similar into Task Force developments via  [of 1997 or first | Ordinance for
standards. Model. permit conditions; in | quarter of 1998. |all of King
Redmond through County.
SEPA,; no proposal
in Bellevue at this
time.
9. Kelly Ranch [Develop and im- |King Conservation |Property is for sale. |[No change No change. Property now an- |City of Issaquah is | Owner has re- Ranch is still run-

plement farm
management
plan; fence and
re-vegetate banks
of Tibbetts Creek.

District developed
plan July 1995;
homeowner in-
stalled partial
fence.

Several interested
parties have come
forward including a
condominium de-
veloper and East
Village developer.

nexed to City of
Issaquah. City is
investigating ri-
parian protection
options.

in discussion with
Kelly's about con-
servation and con-
struction ease-
ments along both
sides of Tibbetts
Creek in order to
implement im-
provements as
part of the Tibbetts
Creek Greenway
project.

fused a conserva-
tion easement, but
the City is still pur-
suing a construc-
tion easement in
the belief that the
construction in-
vestment will be
protected through
the City’s Sensitive
Areas Ordinance.

ning business. No—
change.




Project Scope April 1996 March 1997 Sepltgg;ber August 1998 De(ig;nsber December 1999 | December 2000 EREE Sl 200
10. Weowna Correct severe City authorized Consultant had Public evaluation | Trail work be- | Completed.
Park erosion created |action October been hired to com- |of final design gan in 1997.
by Phantom 1995; ILA with plete design work. |alternatives Bellevue cur-
Creek by re- County Parks; City of Bellevue has |completed in rently working
constructing Task Force advis- |completed site sur- [Summer 1997. |on final con-
stream channel |ing design options; |vey. Final designs struction.
cost dependent being developed
upon final design. |spring 1997. Con-
MOU signed be- |struction expected
tween Bellevue in summer 1997.
and King County
for cost share.
11. Idylwood |Correct drainage |Evaluation and Divided into two No change Most severe Enhanced design |Stormwater Facili- | Draft Design report | Proceeding as
Creek problems and design 1995-1996; | parts: area being ad- |report completed |ties Plan for Idyl-  |completed by Rw |forecast. NMFS

bank erosion
along creek

County coordina-
tion with Bellevue
and Redmond.
Still in progress.

1. Severe bank
erosion has oc-
curred in sev-
eral locations;
city drainage
has been jeop-
ardized. The
area was stabi-
lized by the City
of Redmond
during the
summer of
1996.

2. Abasin level
project will be
developed in
spring/fall 1997
(Idylwood
Park); con-
struction ex-
pected in mid-
1998.

dressed.

on entire basin
and includes
control of erosion
as well as fish
passage im-
provements.

wood Creek com-
pleted by RW
Beck. Includes
evalutation of al-
ternatives for a
high-flow by-pass,
in-stream & ripar-
ian zone restora-
tion & stabilization,
and fish passage
under West Lake
Sammamish
Parkway. High-
flow by-pass and
Phase 1 (Idylwood
Park) of instream
habitat improve-
ments & bank sta-
bilization sched-
uled for construc-
tion in 2001.

Beck, Feb 2001,
includes high flow
bypass, fish pas-
sage improve-
ments under West
Lake Sammamish
Parkway and
modifications to
Idlywood Creek
downstream from
WLSP. HPA from
WSDFW has been
approved. Biologi-
cal assessment
has been written
and submittal to
National Marine
Fisheries Service
for review. Con-
struction is antici-
pated to begin in
2002.

has approved the
project. Advertis-
ing for bids in mid-
March 2002 and
anticipate issueing
the notice to pro-
ceed in June.




Project

Scope

April 1996

March 1997

September
1997

August 1998

December
1998

December 1999

December 2000

December 2001

12.

Regional
Stormwater
Treatment
Feasibility
Study

The objective of
this study is to
determine the
feasibility of de-
veloping a re-
gional stormwater
treatment facility
in the Lake
Sammamish Ba-
sin. This issue
was previously
identified as a
concern in the
Lake Sammam-
ish Water Quality
Management Re-
port (1996).

Grant funding
($250,000) was
obtained from US
EPA in fall 1999.
We are currently in
the process pre-
paring an RFP to
hire a consultant to
assist with the
project.

A contractor has
been selected and
the scope and
budget for the
project should be
finalized in 2001.

A contract was
signed with Gray
and Osborne, Inc.
in mid-2001. Work
was initiated on
the project in
September 2001.
The contractor
continues to prog-
ress with the proj-
ect.




